
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:18 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 172 Date: 13-Dec-2012 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 192

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Drizzle AM; overcast, PM.

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety Meeting, 0800-0900. Misc MEP paperwork. Track Progress of FWS work. No cable
caulking was conducted today due to the morning precipitation.

Bid Item: 067 C-COA-SCW.06704-0120F4 Seal & Caulk Cable Bands - West of W2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent the shift finishing welding lugs on the carbon steel pipe at the PS-7 at PP-49. In
addition, they readjusted the cabron steel lines along the north barrier of the EB bridge, east of the tower to
the expansion loop at PP 81, which had shifted due to load transfer.
.

125 0-000-000.125

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC
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